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I. THE STATUS OF MAJOR CAPITAL PROJECTS (AS OF JUNE 2011) 
 

PROJECTS IN PLANNING 

 

Brower Student Center Roof/Envelope Project 

This project will replace the existing roof and skylight, and repair the masonry facade and cast stone caps at the 

retaining wall at the Brower Student Center.  

 

Cromwell Hall Renovation 

Cromwell Hall was constructed in 1966. Its six stories house approximately 300 first-year students in 6-person 

suites, with floor lounges and laundry rooms. Renovations to this housing facility will replace old plumbing 

fixtures and piping, renovate the bathrooms and some select aesthetic improvements. 

 

Packer Roof/HVAC Project 

This project will address the roof and HVAC equipment for Packer Hall, which are beyond their usable service 

life.  

 

Music Building HVAC Project 

This project will address existing HVAC system deficiencies including the addition of reheat coils in the 

basement, extending return air ducts to improve temperature in the performance hall, adding cooling as needed to 

meet load demands and revised controls for better environmental control. 

 

 

PROJECTS IN CONSTRUCTION 

 

Bliss Hall Water Infiltration Remediation Project 

basement, skylights and in stairwells, as well as the replacement of the glass wall system at the link. The project is 

currently in construction. 

 

Decker Hall Roof Replacement 

the fall of 2011.  

 

Eickhoff HVAC and Roof Repair 

quipment which are 

beyond their usable service life. We are currently in construction on phase two of the project which is the 

replacement of the clearstory windows and minor repairs around the dormers.   

 

Green Hall Exterior Envelope Project 

The exterior 

The project is currently in construction and will replace the roof, address issues with the windows, the clock 

tower, brick re-pointing and basement waterproofing.   

 

New Education Building 

The College is constructing a new building for its School of Education as part of its Facilities Master Plan.  The 

expected completion date is August 2012.  The new building, encompassing three full stories and 70,000 square 

feet, will be constructed in the Collegiate Georgian architectural vernacular common to The College. The 

academic facility will house administrative offices, grant supported areas, instructional space and building support 

spaces for the School of Education. 
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Dining Renovations 

This project consists of renovations to the Brower Student Center (BSC) Food Court, Travers Wolfe Dining Hall 

and Eickhoff Dining Hall.  The Eickhoff Hall renovation will take place in three phases, occurring in the summer 

of 2009, summer 2010 and summer 2011.  The BSC Food Court renovation was completed in the summer of 2008 

and the Travers Wolfe dining renovation was completed in the summer of 2009. 

 

Student Recreation Center Roof/HVAC Replacement 

 renewal plan, the roof and HVAC equipment at the Student Recreation Center is 

being replaced. The project is currently in construction. 

 

Travers Wolfe Roof Replacement 

s being replaced.  

Construction will begin in fall 2011.  

 

New Residence Hall Roof, Security Screens, Paint and Carpet Replacement 

This project will install new flooring, paint walls, clean ductwork, and install new valance liners, new security 

screens, as well as replace the building roof. The project is currently in construction.  

 

Armstrong Roof/HVAC Project 

This project will address building envelope issues, such as replacing the existing low-slope membrane roofs, 

replacing broken slate shingles, repairing damaged masonry joints, and waterproofing the penthouse mechanical 

room floor. This project will also address mechanical issues such as replacing air handling units, rooftop exhaust 

fans, and installing control valves on the hot water baseboard system.  The project is currently in construction. 

 

  


